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US Army Corps

of Engineers Key POintS Up Front

¢ Deteriorating condition of EDM locks and dams
driving the study!

¢ Compelling Reason to Expeditiously Deal with EDM

¢ This is an Great Lakes and Ohio River Division
regional study — staffed and supported accordingly!

¢ Need best strategy for fast track funding and
execution!

¢ Mission is to Keep River Open
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Issues

Emsworth Locks and Dams

¢ Condition

e Age: 71to
85 years old

o Stability
e Concrete
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Issues

¢ Capacity

e Chamber size:
56X360 auxiliary
chambers,
110X600 ft main
chambers

o Delays
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US Army Corps

of Engineers StUdy Funding

¢ Historical funding
o FY03 - $800K (add)
o FY04 - $600K (budget)
o FYO5 - $550K (budget)
o FY06 - $1,275K (add)
o FYO7 - $2.2M (work allowance)
o $3.5M expended through FYO07

¢ FYO0S8
o President’s Budget - $0
o Senate - $3.0M
o House - $2.0M
o Optimum Funding - $4.2M
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of Engineers Upper Ohio River Navigation Study
Study Focus

¢ Actions Most Likely to Sustain Safe and
Reliable Navigation on Upper Ohio River in an
Environmentally Acceptable Manner

¢ Reasonable Alternatives Should only be
Carried Forward in Study

¢ Two for Three Alternative has been Eliminated
from Further Consideration in the Study
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5 oy G Milestone Schedule
(Accelerated)

¢ Feasibility Scoping Meeting — Sept. 5, 2007

¢ Alternative Formulation Briefing — April 2009

¢ Civil Works Review Board — June 2010

¢ Chief of Engineer’s Report — September 2010
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of Engineers

Conclusion

¢ Reinvestment at EDM an urgent priority

¢ Prompt completion of Upper Ohio
~easibility Report essential
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